
Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   1 of 17

Nebraska Department of Roads Date: 04.18.2016

Contract Location:

 

Contractor:

PAULSEN, INC.

1116 EAST HWY 30

P O BOX 17

 

Date Awarded: 12.09.2014

12.17.2014

02.02.2015

Date Let:

N-21 - ELWOOD

11.13.2014

Estimate Type: PROG

Phone:

(308)784-3333

Escrow Agent:

 

Surety Co:

CINCINNATI INSURANCE COMPANY

COZAD  NE  69130-0017

Date Contract Executed:

Date Notice for Work to
 Begin:

Date Work Actually Began: 02.10.2015

Date Project Completion:

Counties

FRONTIER

GOSPER

Project
Number

Fed State
Project Number

Highway
Number

DescriptionEnd
Ref

Post

Begin
Ref

Post

71131  000 STP-BH-23-2(127) 021 122.76 132.86 GRAD CULV SEED BR GDRL
BIT
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$7,863,058.65

Current Contract Amt

Total to Date Prev to Date This Estimate

Original Contract Amt

Total Earnings $7,506,878.23 $7,403,642.15 $103,236.08
Stockpiled Materials $.00 $5,946.39 $-5,946.39

Gross Earnings $7,506,878.23 $7,409,588.54 $97,289.69
Retainage $.00 $.00 $.00

Escrow Amount $.00 $.00 $.00

Securities Encmb $.00 $.00 $.00

Net Earnings $7,506,878.23 $7,409,588.54 $97,289.69

Liquidated Damages $.00 $.00 $.00

Incentives $.00 $.00 $.00

Disincentives $.00 $.00 $.00

Other Contract Adj $.00 $.00 $.00

Appl of Training Adj $.00 $.00

Training Rates Adj $.00 $.00

Fuel Adj $-51,277.32 $-51,277.32 $.00

Bituminous Adj $.00 $.00 $.00

Autopay Adj $.00 $.00 $.00

Gasoline Adj $.00 $.00 $.00

Other Adj $.00 $.00 $.00

Price Adj $.00 $.00 $.00

Substandard Item Adj $.00 $.00 $.00

Asphalt Adj $.00 $.00 $.00

$.00

$.00

Diesel Fuel Adj

Petrol Adj

Matl Discrepancy Payment Adj

$.00

$.00

$.00

$.00

$.00

$.00

Total for Adjustments -$51,277.32 $.00

Payment

-$51,277.32

$7,455,600.91 $7,358,311.22 $97,289.69

$.00 $.00 $.00

95%

% Time Comp

% Dollar Comp

90%

$7,894,003.65

04.11.2016 04.13.2016

04.13.2016

Collins, Duane

Halstead, Kerri

Wilson, Drew

Project Manager District Engineer

Construction Engineer

04.15.2016Burling, Laurie

Controller

Controller  

Burling, Laurie 04.15.2016   
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 1 GRADING

0030.10      57,000.00 1.000 57,000.00

1.000 57,000.00

1.000 57,000.00

0.000 0.00

0001

LS  MOBILIZATION
0001 

1000.00      300.00 45.000 13,500.00

45.000 13,500.00

57.000 17,100.00

0.000 0.00

0002

EACHLARGE TREE REMOVAL
0002 

1009.00      32,000.00 1.000 32,000.00

1.000 32,000.00

1.000 32,000.00

0.000 0.00

0003

LS  GENERAL CLEARING AND GRUBBING
0003 

1010.00      2.55 10,892.000 27,774.60

10,892.000 27,774.60

10,892.000 27,774.60

0.000 0.00

0004

CY  EXCAVATION
0004 

1010.10      5.51 234,941.000 1,294,524.91

234,941.000 1,294,524.91

247,363.450 1,362,972.61

0.000 0.00

0005

CY  EXCAVATION, BORROW
0005 

1011.00      30.00 3,687.000 110,610.00

3,687.000 110,610.00

7,680.605 230,418.15

0.000 0.00

0006

MGALWATER
0006 

1012.00      120.00 83.000 9,960.00

83.000 9,960.00

78.000 9,360.00

0.000 0.00

0007

EACHRIGHT-OF-WAY MARKERS
0007 

1021.10      12.00 47.000 564.00

47.000 564.00

37.000 444.00

0.000 0.00

0008

EACHREMOVE DELINEATOR UNITS
0008 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1041.00      0.55 203,280.000 111,804.00

203,280.000 111,804.00

131,342.017 72,238.10

0.000 0.00

0009

SY  SALVAGING AND PLACING TOPSOIL
0009 

1043.50      7.85 129.000 1,012.65

129.000 1,012.65

0.000 0.00

0.000 0.00

0010

SY  RIPRAP FILTER FABRIC
0010 

1101.00      7.00 272.000 1,904.00

272.000 1,904.00

244.742 1,713.19

0.000 0.00

0011

SY  REMOVE PAVEMENT
0011 

1102.00      9.00 5,320.000 47,880.00

5,320.000 47,880.00

5,750.025 51,750.23

0.000 0.00

0012

SY  REMOVE ASPHALT SURFACE
0012 

1107.00      8.60 317.000 2,726.20

317.000 2,726.20

23.889 205.45

0.000 0.00

0013

SY  REMOVE WALK
0013 

1108.00      14.00 26.000 364.00

26.000 364.00

0.000 0.00

0.000 0.00

0014

LF  REMOVE COMBINATION CURB AND GUTTER
0014 

4018.50      470.00 1.000 470.00

1.000 470.00

1.000 470.00

0.000 0.00

0015

EACHTAPPING EXISTING PIPE
0015 

4050.01      15.00 2,308.000 34,620.00

2,308.000 34,620.00

2,308.000 34,620.00

0.000 0.00

0016

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0016 

4100.06      1,200.00 1.400 1,680.00

1.400 1,680.00

0.000 0.00

0.000 0.00

0017

CY  CLASS 47B-3000 CONCRETE FOR HEADWALL
0017 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4150.00      2.00 197.000 394.00

197.000 394.00

0.000 0.00

0.000 0.00

0018

LB  REINFORCING STEEL FOR HEADWALL
0018 

4360.18      374.47 2.000 748.94

2.000 748.94

2.000 748.94

0.000 0.00

0019

EACH18" METAL FLARED-END SECTION
0019 

4360.24      410.00 37.000 15,170.00

37.000 15,170.00

37.000 15,170.00

0.000 0.00

0020

EACH24" METAL FLARED-END SECTION
0020 

4360.30      610.00 4.000 2,440.00

4.000 2,440.00

4.000 2,440.00

0.000 0.00

0021

EACH30" METAL FLARED-END SECTION
0021 

4360.48      1,200.00 1.000 1,200.00

1.000 1,200.00

1.000 1,200.00

0.000 0.00

0022

EACH48" METAL FLARED-END SECTION
0022 

6105.01      90.00 19.000 1,710.00

19.000 1,710.00

0.000 0.00

0.000 0.00

0023

TON ROCK RIPRAP, TYPE A
0023 

6105.02      87.00 72.000 6,264.00

72.000 6,264.00

0.000 0.00

0.000 0.00

0024

TON ROCK RIPRAP, TYPE B
0024 

7017.00      3.50 7,422.000 25,977.00

7,422.000 25,977.00

7,405.000 25,917.50

0.000 0.00

0025

LF  REMOVE GUARDRAIL
0025 

L006.00      225.00 42.000 9,450.00

42.000 9,450.00

65.255 14,682.39

0.000 0.00

0026

ACRECOVER CROP SEEDING
0026 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L006.50      3,250.00 2.000 6,500.00

2.000 6,500.00

0.000 0.00

0.000 0.00

0027

ACRETEMPORARY SEEDING
0027 

L019.13      1.34 7,649.000 10,249.66

7,649.000 10,249.66

0.000 0.00

0.000 0.00

0028

SY  EROSION CONTROL, CLASS 1D
0028 

L019.15      1.95 5,260.000 10,257.00

5,260.000 10,257.00

0.000 0.00

0.000 0.00

0029

SY  EROSION CONTROL, CLASS 1F
0029 

L019.20      4.00 5,194.000 20,776.00

5,194.000 20,776.00

0.000 0.00

0.000 0.00

0030

SY  EROSION CONTROL, CLASS 2A
0030 

L022.11      2.35 8,325.000 19,563.75

8,325.000 19,563.75

4,686.500 11,013.28

0.000 0.00

0031

LF  FABRIC SILT FENCE-LOW POROSITY
0031 

L022.81      4.00 20,004.000 80,016.00

20,004.000 80,016.00

0.000 0.00

0.000 0.00

0032

LF  SILT CHECK, TYPE 1-HIGH
0032 

L022.83      4.20 1,753.000 7,362.60

1,753.000 7,362.60

0.000 0.00

0.000 0.00

0033

LF  SILT CHECK, TYPE 2-HIGH
0033 

P300.48      91.00 115.000 10,465.00

115.000 10,465.00

115.000 10,465.00

0.000 0.00

0034

LF  48" CULVERT PIPE, TYPE 3,4 OR 5
0034 

P402.15      42.00 12.000 504.00

12.000 504.00

12.000 504.00

0.000 0.00

0035

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0035 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P402.18      50.40 64.000 3,225.60

64.000 3,225.60

64.000 3,225.60

0.000 0.00

0036

LF  18" CULVERT PIPE, TYPE 3,4,5 OR 6
0036 

P402.24      42.65 3,218.000 137,247.70

3,218.000 137,247.70

3,218.000 137,247.70

0.000 0.00

0037

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0037 

P402.30      64.00 312.000 19,968.00

312.000 19,968.00

312.000 19,968.00

0.000 0.00

0038

LF  30" CULVERT PIPE, TYPE 3,4,5 OR 6
0038 

Contracted 2,137,883.61

Current 2,137,883.61

In place 2,140,648.74

This Estimate 0.00

GROUP 1 GRADING

GROUP 4 CULVERTS

0030.40      6,500.00 1.000 6,500.00

1.000 6,500.00

1.000 6,500.00

0.000 0.00

0039

LS  MOBILIZATION
0039 

1119.50      400.00 1.000 400.00

1.000 400.00

0.000 0.00

0.000 0.00

0040

EACHREMOVE JUNCTION BOX
0040 

4004.00      3.10 175.000 542.50

175.000 542.50

175.000 542.50

0.000 0.00

0041

LB  CAST IRON GRATE
0041 

4040.00      400.00 19.000 7,600.00

19.000 7,600.00

21.000 8,400.00

0.000 0.00

0042

EACHREMOVE HEADWALLS FROM CULVERTS
0042 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4044.00      4,505.00 1.000 4,505.00

1.000 4,505.00

1.000 4,505.00

0.000 0.00

0043

EACHPREPARATION OF STRUCTURE

AT STA. 299+59

0043 

4050.01      15.00 281.000 4,215.00

281.000 4,215.00

281.000 4,215.00

0.000 0.00

0044

CY  EXCAVATION FOR PIPE, PIPE-ARCH
CULVERTS, AND HEADWALLS

0044 

4051.01      20.00 37.000 740.00

37.000 740.00

37.000 740.00

0.000 0.00

0045

CY  EXCAVATION FOR BOX CULVERTS
0045 

4101.06      665.00 49.350 32,817.75

49.350 32,817.75

49.350 32,817.75

0.000 0.00

0046

CY  CLASS 47B-3000 CONCRETE FOR BOX
CULVERT

0046 

4105.59      715.00 3.400 2,431.00

3.400 2,431.00

3.400 2,431.00

0.000 0.00

0047

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0047 

4151.00      1.25 4,870.000 6,087.50

4,870.000 6,087.50

4,870.000 6,087.51

0.000 0.00

0048

LB  REINFORCING STEEL FOR BOX CULVERT
0048 

4155.50      1.40 268.000 375.20

268.000 375.20

268.000 375.20

0.000 0.00

0049

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0049 

4360.24      408.00 7.000 2,856.00

7.000 2,856.00

7.000 2,856.00

0.000 0.00

0050

EACH24" METAL FLARED-END SECTION
0050 

4360.30      577.00 1.000 577.00

1.000 577.00

1.000 577.00

0.000 0.00

0051

EACH30" METAL FLARED-END SECTION
0051 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4360.36      721.00 1.000 721.00

1.000 721.00

1.000 721.00

0.000 0.00

0052

EACH36" METAL FLARED-END SECTION
0052 

4360.42      860.00 2.000 1,720.00

2.000 1,720.00

2.000 1,720.00

0.000 0.00

0053

EACH42" METAL FLARED-END SECTION
0053 

4360.60      1,510.00 3.000 4,530.00

3.000 4,530.00

3.000 4,530.00

0.000 0.00

0054

EACH60" METAL FLARED-END SECTION
0054 

4360.72      2,450.00 2.000 4,900.00

2.000 4,900.00

2.000 4,900.00

0.000 0.00

0055

EACH72" METAL FLARED-END SECTION
0055 

4390.18      430.00 1.000 430.00

1.000 430.00

0.000 0.00

0.000 0.00

0056

EACH18" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0056 

4390.30      622.00 2.000 1,244.00

2.000 1,244.00

2.000 1,244.00

0.000 0.00

0057

EACH30" ROUND EQUIVALENT METAL PIPE
FLARED-END SECTION

0057 

8010.03      74.00 15.640 1,157.36

15.640 1,157.36

15.640 1,157.36

0.000 0.00

0058

CY  CRUSHED ROCK FOR BASE COURSE
0058 

P300.18      35.50 136.000 4,828.00

136.000 4,828.00

179.000 6,354.50

0.000 0.00

0059

LF  18" CULVERT PIPE, TYPE 3,4 OR 5
0059 

P300.24      41.25 346.000 14,272.50

346.000 14,272.50

350.000 14,437.50

0.000 0.00

0060

LF  24" CULVERT PIPE, TYPE 3,4 OR 5
0060 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

P300.30      52.50 43.000 2,257.50

43.000 2,257.50

45.000 2,362.50

0.000 0.00

0061

LF  30" CULVERT PIPE, TYPE 3,4 OR 5
0061 

P300.36      59.90 58.000 3,474.20

58.000 3,474.20

58.000 3,474.20

0.000 0.00

0062

LF  36" CULVERT PIPE, TYPE 3,4 OR 5
0062 

P300.42      78.95 62.000 4,894.90

62.000 4,894.90

66.000 5,210.70

0.000 0.00

0063

LF  42" CULVERT PIPE, TYPE 3,4 OR 5
0063 

P300.60      133.00 86.000 11,438.00

86.000 11,438.00

88.000 11,704.00

0.000 0.00

0064

LF  60" CULVERT PIPE, TYPE 3,4 OR 5
0064 

P300.72      154.65 98.000 15,155.70

98.000 15,155.70

98.000 15,155.70

0.000 0.00

0065

LF  72" CULVERT PIPE, TYPE 3,4 OR 5
0065 

P375.18      41.00 41.000 1,681.00

41.000 1,681.00

0.000 0.00

0.000 0.00

0066

LF  18" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0066 

P375.30      58.00 13.000 754.00

13.000 754.00

13.000 754.00

0.000 0.00

0067

LF  30" ROUND EQUIVALENT CULVERT PIPE, TYPE
3,4 OR 5

0067 

P402.24      42.65 102.000 4,350.30

102.000 4,350.30

103.000 4,392.95

0.000 0.00

0068

LF  24" CULVERT PIPE, TYPE 3,4,5 OR 6
0068 

Contracted 147,455.41

Current 147,455.41

In place 148,165.37

This Estimate 0.00

GROUP 4 CULVERTS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 5 SEEDING

0030.50      1,400.00 1.000 1,400.00

1.000 1,400.00

0.000 0.00

0.000 0.00

0069

LS  MOBILIZATION
0069 

L001.01      687.75 23.000 15,818.25

23.000 15,818.25

0.000 0.00

0.000 0.00

0070

ACRESEEDING, TYPE A
0070 

L001.02      570.50 19.000 10,839.50

19.000 10,839.50

0.000 0.00

0.000 0.00

0071

ACRESEEDING, TYPE B
0071 

L032.75      190.00 95.000 18,050.00

95.000 18,050.00

0.000 0.00

0.000 0.00

0072

TON MULCH
0072 

Contracted 46,107.75

Current 46,107.75

In place 0.00

This Estimate 0.00

GROUP 5 SEEDING

GROUP 6 BRIDGE AT STA. 287+80

0030.60      6,000.00 1.000 6,000.00

1.000 6,000.00

1.000 6,000.00

0.000 0.00

0073

LS  MOBILIZATION
0073 

6007.22      600.00 76.000 45,600.00

76.000 45,600.00

19.880 11,928.00

0.000 0.00

0074

SY  BRIDGE DECK REPAIR, PARTIAL DEPTH
0074 

6007.23      850.00 5.000 4,250.00

5.000 4,250.00

0.000 0.00

0.000 0.00

0075

SY  BRIDGE DECK REPAIR, FULL DEPTH
0075 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

6617.25      180.00 6.000 1,080.00

6.000 1,080.00

114.948 20,690.64

0.000 0.00

0076

SF  CONCRETE REPAIR
0076 

6619.50      980.00 6.000 5,880.00

6.000 5,880.00

6.000 5,880.00

0.000 0.00

0077

EACHREPAIR FLOOR DRAIN
0077 

Contracted 62,810.00

Current 62,810.00

In place 44,498.64

This Estimate 0.00

GROUP 6 BRIDGE AT STA. 287+80

GROUP 7 GUARDRAIL

0030.70      4,500.00 1.000 4,500.00

1.000 4,500.00

0.932 4,194.00

0.000 0.00

0078

LS  MOBILIZATION
0078 

7011.20      22.25 100.000 2,225.00

100.000 2,225.00

100.000 2,225.00

0.000 0.00

0079

LF  W-BEAM GUARDRAIL
0079 

7015.00      23.25 472.000 10,974.00

472.000 10,974.00

472.000 10,974.00

0.000 0.00

0080

LF  CABLE GUARDRAIL
0080 

7020.00      2,075.00 4.000 8,300.00

4.000 8,300.00

4.000 8,300.00

0.000 0.00

0081

EACHBRIDGE APPROACH SECTIONS
0081 

7023.00      3,075.00 2.000 6,150.00

2.000 6,150.00

2.000 6,150.00

0.000 0.00

0082

EACHTERMINAL ANCHORAGE SECTIONS
0082 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

7024.27      2,450.00 4.000 9,800.00

4.000 9,800.00

4.000 9,800.00

0.000 0.00

0083

EACHGUARDRAIL END TREATMENT, TYPE II
0083 

Contracted 41,949.00

Current 41,949.00

In place 41,643.00

This Estimate 0.00

GROUP 7 GUARDRAIL

GROUP 9 BITUMINOUS

0002.55      8.00 1,580.000 12,640.00

1,580.000 12,640.00

1,798.980 14,391.84

0.000 0.00

0084

STA OVERLAY BROKEN LINES
0084 

0002.60      8.00 3,160.000 25,280.00

3,160.000 25,280.00

3,047.580 24,380.64

0.000 0.00

0085

STA OVERLAY SOLID LINES
0085 

0002.76      0.10 138,800.000 13,880.00

138,800.000 13,880.00

141,912.000 14,191.20

0.000 0.00

0086

LF  PERMANENT PAVEMENT MARKING, PAINT
0086 

0030.90      350,000.00 1.000 350,000.00

1.000 350,000.00

1.000 350,000.00

0.000 0.00

0087

LS  MOBILIZATION
0087 

1020.03      15.00 150.000 2,250.00

150.000 2,250.00

131.000 1,965.00

0.000 0.00

0088

EACHDELINEATOR,  TYPE III
0088 

1020.20      30.00 35.000 1,050.00

35.000 1,050.00

36.000 1,080.00

0.000 0.00

0089

EACHINSTALL CHEVRONS
0089 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   7 of 17

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

1101.25      4.00 471.000 1,884.00

471.000 1,884.00

0.000 0.00

0.000 0.00

0090

LF  SAWING PAVEMENT
0090 

1118.25      463.00 1.000 463.00

1.000 463.00

0.000 0.00

0.000 0.00

0091

EACHREMOVE SPLASH BASIN
0091 

1119.00      355.00 2.000 710.00

2.000 710.00

2.000 710.00

0.000 0.00

0092

EACHREMOVE INLET
0092 

2001.00      31.05 150.000 4,657.50

150.000 4,657.50

86.510 2,686.14

0.000 0.00

0093

CY  GRAVEL SURFACE COURSE
0093 

2021.00      50.00 21.000 1,050.00

21.000 1,050.00

18.000 900.00

0.000 0.00

0094

EACHMAILBOX POST
0094 

3010.42      63.10 272.000 17,163.20

272.000 17,163.20

0.000 0.00

0.000 0.00

0095

LF  CONCRETE CURB REPAIR
0095 

3014.11      27.00 26.000 702.00

26.000 702.00

0.000 0.00

0.000 0.00

0096

LF  COMBINATION CONCRETE CLASS 47B-3500
CURB AND GUTTER

0096 

3016.21      45.00 308.000 13,860.00

308.000 13,860.00

0.000 0.00

0.000 0.00

0097

SY  CONCRETE CLASS 47B-3000 SIDEWALKS
0097 

3016.39      35.00 294.000 10,290.00

294.000 10,290.00

0.000 0.00

0.000 0.00

0098

SF  DETECTABLE WARNING PANEL
0098 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 17

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

3039.13      390.00 12.510 4,878.90

12.510 4,878.90

0.000 0.00

0.000 0.00

0099

CY  CONCRETE PAVEMENT REPAIR, TYPE C, FULL
DEPTH

0099 

4002.00      1.80 335.000 603.00

335.000 603.00

0.000 0.00

0.000 0.00

0100

LB  CAST IRON COVER AND FRAME
0100 

4004.50      3.00 12,344.000 37,032.00

12,344.000 37,032.00

12,344.000 37,032.00

3,148.000 9,444.00

0101

LB  CAST IRON GRATE AND FRAME
0101 

4015.00      447.00 2.000 894.00

2.000 894.00

2.000 894.00

0.000 0.00

0102

EACHADJUST MANHOLE TO GRADE
0102 

4024.55      261.00 198.700 51,860.70

198.700 51,860.70

24.400 6,368.40

24.400 6,368.40

0103

LF  FLUME SPILLWAY
0103 

4024.70      3,100.00 25.000 77,500.00

25.000 77,500.00

4.000 12,400.00

4.000 12,400.00

0104

EACHCONCRETE FLUME, TYPE I
0104 

4105.59      980.00 110.300 108,094.00

110.300 108,094.00

107.000 104,860.00

21.000 20,580.00

0105

CY  CLASS 47B-3000 CONCRETE FOR INLET AND
JUNCTION BOX

0105 

4155.50      1.50 9,430.000 14,145.00

9,430.000 14,145.00

9,150.000 13,725.00

1,820.000 2,730.00

0106

LB  REINFORCING STEEL FOR INLET AND
JUNCTION BOX

0106 

4670.05      144.00 4.000 576.00

4.000 576.00

2.000 288.00

0.000 0.00

0107

CY  CULVERT SANDFILL
0107 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   8 of 17

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4900.24      350.00 2.000 700.00

2.000 700.00

0.000 0.00

0.000 0.00

0108

EACHAREA INLET SEDIMENT FILTER
0108 

6133.00      28.35 690.700 19,581.35

690.700 19,581.35

690.666 19,580.38

0.000 0.00

0109

SY  MEMBRANE WATERPROOFING
0109 

7521.24      25.00 72.000 1,800.00

72.000 1,800.00

62.900 1,572.50

0.000 0.00

0110

LF  24" WHITE PREFORMED PAVEMENT MARKING
0110 

7530.44      1,350.00 2.000 2,700.00

2.000 2,700.00

2.000 2,700.00

0.000 0.00

0111

EACHRAILROAD CROSSING SYMBOL PREFORMED
PAVEMENT MARKING

0111 

8022.00      191.20 446.058 85,286.29

446.058 85,286.29

503.482 96,265.76

0.000 0.00

0112

TON HYDRATED LIME
0112 

8022.15      1.25 1,500.000 1,875.00

1,500.000 1,875.00

2,431.774 3,039.72

0.000 0.00

0113

EACHHYDRATED LIME/WARM MIX ASPHALT FOR
STATE MAINTENANCE PATCHING

0147 

8022.20      1.25 33,420.000 41,775.00

33,420.000 41,775.00

33,965.690 42,457.11

0.000 0.00

0114

EACHHYDRATED LIME/WARM MIX ASPHALT
0113 

8028.01      165.00 0.470 77.55

0.470 77.55

0.000 0.00

0.000 0.00

0115

CY  FOUNDATION COURSE REPLACEMENT
0114 

8110.50      865.00 495.620 428,711.30

495.620 428,711.30

494.170 427,457.06

0.000 0.00

0116

STA HYDRATED LIME SLURRY STABILIZATION
0115 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 17

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

8111.00      205.42 222.650 45,736.76

222.650 45,736.76

222.650 45,736.76

0.000 0.00

0117

STA SHOULDER SUBGRADE PREPARATION
0116 

9005.23      30.55 4,270.000 130,448.50

4,270.000 130,448.50

4,828.460 147,509.45

0.000 0.00

0118

TON ASPHALTIC CONCRETE, TYPE SPS
0117 

9005.75      37.94 32,720.000 1,241,396.80

32,720.000 1,241,396.80

33,940.710 1,287,710.54

133.600 5,068.78

0119

TON ASPHALTIC CONCRETE, TYPE SPR
0118 

9009.00      2.95 5,673.000 16,735.35

5,673.000 16,735.35

6,522.000 19,239.90

0.000 0.00

0120

SY  PLACEMENT OF ASPHALTIC CONCRETE FOR
DRIVEWAYS AND INTERSECTIONS

0119 

9009.75      63.45 178.000 11,294.10

178.000 11,294.10

0.000 0.00

0.000 0.00

0121

SY  TEMPORARY SURFACING
0120 

9010.50      58.57 2,200.000 128,854.00

700.000 40,999.00

368.120 21,560.79

0.000 0.00

0122

TON ASPHALTIC CONCRETE FOR PATCHING, TYPE
SPR

0121 0148 

9020.95      745.00 51.000 37,995.00

51.000 37,995.00

60.501 45,073.25

0.000 0.00

0123

TON PERFORMANCE GRADED BINDER (64-34) FOR
STATE MAINTENANCE PATCHING

0149 

9021.12      660.00 136.640 90,182.40

136.640 90,182.40

113.851 75,141.66

0.000 0.00

0124

TON PERFORMANCE GRADED BINDER (52-34)
0122 

9021.13      745.00 1,136.280 846,528.60

1,136.280 846,528.60

823.956 613,847.23

6.580 4,902.10

0125

TON PERFORMANCE GRADED BINDER (64-34)
0123 

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   9 of 17

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9030.00      1.45 21,502.000 31,177.90

21,502.000 31,177.90

8,300.000 12,035.00

2,854.000 4,138.30

0126

LF  CONSTRUCTING ASPHALTIC CONCRETE CURB
0124 

9034.00      2.03 891.000 1,808.73

891.000 1,808.73

594.000 1,205.82

0.000 0.00

0127

SY  PREPARATION OF INTERSECTIONS AND
DRIVEWAYS

0125 

9052.15      2.05 121,427.000 248,925.35

121,427.000 248,925.35

97,655.324 200,193.41

0.000 0.00

0128

GAL EMULSIFIED ASPHALT FOR HYDRATED LIME
SLURRY STABILIZATION

0126 

9053.00      1.96 38,091.000 74,658.36

38,091.000 74,658.36

40,250.000 78,890.00

0.000 0.00

0129

GAL TACK COAT
0127 

9053.20      2.57 17,293.000 44,443.01

17,293.000 44,443.01

800.000 2,056.00

0.000 0.00

0130

GAL FOG SEAL
0128 

9111.00      15.00 316.000 4,740.00

316.000 4,740.00

0.000 0.00

0.000 0.00

0131

MGALWATER
0129 

9111.14      30.00 69.000 2,070.00

69.000 2,070.00

0.000 0.00

0.000 0.00

0132

MGALWATER FOR CEMENT STABILIZED
BITUMINOUS

0130 

9170.00      51.00 802.050 40,904.55

802.050 40,904.55

641.400 32,711.40

0.000 0.00

0133

STA EARTH SHOULDER CONSTRUCTION
0131 

9173.15      65.08 1,009.900 65,724.29

1,009.900 65,724.29

1,009.360 65,689.15

0.000 0.00

0134

STA TRENCHED WIDENING
0132 



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   10 of 17

Nebraska Department of Roads Date: 04.18.2016

1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9179.23      1,765.90 14.286 25,227.65

14.286 25,227.65

10.510 18,559.61

0.000 0.00

0135

STA COLD MILLING, CLASS 3
0133 

9179.35      10.23 1,808.000 18,495.84

1,808.000 18,495.84

1,853.000 18,956.19

0.000 0.00

0136

SY  COLD MILLING, CLASS 5
0134 

9179.43      1,461.72 27.271 39,862.57

27.271 39,862.57

29.273 42,788.93

0.000 0.00

0137

STA COLD MILLING, CLASS 3

TYPE A

0135 

9179.63      2,272.79 31.841 72,367.91

31.841 72,367.91

34.697 78,858.99

0.000 0.00

0138

STA COLD MILLING, CLASS 3

TYPE B

0136 

9179.72      20.35 691.000 14,061.85

691.000 14,061.85

690.800 14,057.78

0.000 0.00

0139

SY  REMOVE ASPHALT SURFACE FROM BRIDGE
0137 

9185.85      8.75 1,008.000 8,820.00

1,008.000 8,820.00

962.630 8,423.01

0.000 0.00

0140

STA RUMBLE STRIPS, ASPHALT 8"
0138 

9188.50      32.88 706.000 23,213.28

706.000 23,213.28

725.112 23,841.68

0.000 0.00

0141

SY  SURFACING UNDER GUARDRAIL
0139 

9190.12      1,036.15 31.841 32,992.05

31.841 32,992.05

31.230 32,358.96

0.000 0.00

0142

STA CEMENT STABILIZED BITUMINOUS
0140 

9190.61      244.35 275.000 67,196.25

275.000 67,196.25

319.410 78,047.83

0.000 0.00

0143

TON CEMENT
0141 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

9300.37      1.00 2,550.000 2,550.00

2,550.000 2,550.00

24,861.990 24,861.99

0.000 0.00

0144

EACHRAP INCENTIVE PAYMENT FOR STATE
MAINTENANCE PATCHING

0150 

9300.38      1.00 64,073.000 64,073.00

64,073.000 64,073.00

394,265.150 394,265.15

0.000 0.00

0145

EACHRAP INCENTIVE PAYMENT
0142 

9300.52      2,500.00 1.000 2,500.00

1.000 2,500.00

1.000 2,500.00

0.000 0.00

0146

LS  ASPHALT PAVEMENT SMOOTHNESS TESTING
I/D

0143 

L010.00      35.00 238.000 8,330.00

238.000 8,330.00

0.000 0.00

0.000 0.00

0147

SY  SODDING
0144 

P402.15      68.00 3,049.000 207,332.00

3,049.000 207,332.00

2,795.000 190,060.00

542.000 36,856.00

0148

LF  15" CULVERT PIPE, TYPE 3,4,5 OR 6
0145 

W600.03      300.00 3.000 900.00

3.000 900.00

5.000 1,500.00

0.000 0.00

0149

EACHADJUST VALVE BOX TO GRADE
0146 

9002.10      37.94 0.000 0.00

1,500.000 56,910.00

2,444.640 92,749.64

0.000 0.00

4000

TON ASPHALTIC CONCRETE FOR STATE
MAINTENANCE PATCHING, TYPE SPR

4000 

Contracted 4,985,515.88

Current 4,954,570.88

In place 4,849,374.87

This Estimate 102,487.58

GROUP 9 BITUMINOUS
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

GROUP 10 GENERAL ITEMS

0001.08      0.50 30,192.000 15,096.00

30,192.000 15,096.00

3,783.000 1,891.50

0.000 0.00

0150

BDAYBARRICADE, TYPE II
0151 

0001.10      2.00 1,315.000 2,630.00

1,315.000 2,630.00

4,650.000 9,300.00

140.000 280.00

0151

BDAYBARRICADE, TYPE III
0152 

0001.75      1.00 2,240.000 2,240.00

2,240.000 2,240.00

372.000 372.00

0.000 0.00

0152

EACHTEMPORARY SIGN DAY
0153 

0001.90      0.50 36,542.000 18,271.00

36,542.000 18,271.00

32,776.000 16,388.00

937.000 468.50

0153

EACHSIGN DAY
0154 

0002.28      0.25 4,000.000 1,000.00

4,000.000 1,000.00

1,377.000 344.25

0.000 0.00

0154

LF  TEMPORARY PAVEMENT MARKING REMOVAL
0155 

0002.30      0.35 2,500.000 875.00

2,500.000 875.00

743.000 260.05

0.000 0.00

0155

LF  PAVEMENT MARKING REMOVAL
0156 

0002.44      0.49 4,000.000 1,960.00

4,000.000 1,960.00

8,194.000 4,015.06

0.000 0.00

0156

LF  TEMPORARY PAVEMENT MARKING, TYPE
PAINT

0157 

0002.47      0.01 4,000.000 40.00

4,000.000 40.00

0.000 0.00

0.000 0.00

0157

LF  TEMPORARY PAVEMENT MARKING SURFACE
PREPARATION

0158 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

0003.10      350.00 320.000 112,000.00

320.000 112,000.00

288.000 100,800.00

0.000 0.00

0158

DAY FLAGGING
0159 

0003.20      450.00 150.000 67,500.00

150.000 67,500.00

49.000 22,050.00

0.000 0.00

0159

DAY FURNISHING AND OPERATING PILOT VEHICLE
0160 

0003.50      30.05 560.000 16,828.00

560.000 16,828.00

450.000 13,522.50

0.000 0.00

0160

LF  CONCRETE PROTECTION BARRIER
0161 

0003.56      7.70 560.000 4,312.00

560.000 4,312.00

450.000 3,465.00

0.000 0.00

0161

LF  RELOCATE CONCRETE PROTECTION BARRIER
0162 

0003.70      400.00 4.000 1,600.00

4.000 1,600.00

4.000 1,600.00

0.000 0.00

0162

EACHTEMPORARY RUMBLE STRIP
0163 

0003.74      11,580.00 1.000 11,580.00

1.000 11,580.00

1.000 11,580.00

0.000 0.00

0163

EACHTEMPORARY TRAFFIC SIGNAL
0164 

0005.10      75.00 262.000 19,650.00

262.000 19,650.00

233.000 17,475.00

0.000 0.00

0164

DAY TRAFFIC CONTROL MANAGEMENT
0165 

0020.00      2.00 2,000.000 4,000.00

2,000.000 4,000.00

909.000 1,818.00

0.000 0.00

0165

HOURTRAINING
0166 

0030.10      17,000.00 1.000 17,000.00

1.000 17,000.00

1.000 17,000.00

0.000 0.00

0166

LS  MOBILIZATION
0167 
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Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

4022.05      6.50 3,000.000 19,500.00

3,000.000 19,500.00

769.500 5,001.75

0.000 0.00

0167

LF  TEMPORARY SLOPE DRAIN
0168 

9110.01      60.00 300.000 18,000.00

300.000 18,000.00

0.000 0.00

0.000 0.00

0168

HOURRENTAL OF LOADER, FULLY OPERATED
0169 

9110.02      65.00 50.000 3,250.00

50.000 3,250.00

7.500 487.50

0.000 0.00

0169

HOURRENTAL OF MOTOR GRADER, FULLY
OPERATED

0170 

9110.03      65.00 300.000 19,500.00

300.000 19,500.00

0.000 0.00

0.000 0.00

0170

HOURRENTAL OF DUMP TRUCK, FULLY OPERATED
0171 

9110.07      100.00 300.000 30,000.00

300.000 30,000.00

91.000 9,100.00

0.000 0.00

0171

HOURRENTAL OF SKID LOADER, FULLY OPERATED
0172 

9110.27      125.00 250.000 31,250.00

250.000 31,250.00

12.000 1,500.00

0.000 0.00

0172

HOURRENTAL OF CRAWLER MOUNTED HYDRAULIC
EXCAVATOR, FULLY OPERATED

0173 

L022.75      3.50 2,500.000 8,750.00

2,500.000 8,750.00

8,622.000 30,177.00

0.000 0.00

0173

LF  TEMPORARY SILT CHECK
0174 

L022.90      3.25 5,000.000 16,250.00

5,000.000 16,250.00

0.000 0.00

0.000 0.00

0174

LF  TEMPORARY SILT FENCE
0175 

L022.92      10.00 1,000.000 10,000.00

1,000.000 10,000.00

0.000 0.00

0.000 0.00

0175

LF  TEMPORARY EARTH CHECK
0176 
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1. Contracted 2. Current

Item Code Unit Price 3. To date 4. This Est

Units Qty AmountItem Description

Prpsl
Line Nbr

Proj
Line Nbr

L032.70      125.00 4.000 500.00

4.000 500.00

0.000 0.00

0.000 0.00

0176

TON TEMPORARY MULCH
0177 

L860.24      1,400.00 8.000 11,200.00

8.000 11,200.00

6.000 8,400.00

0.000 0.00

0177

EACHSTORM EVENT RESTORATION - INCENTIVE
0178 

L860.50      7,500.00 1.000 7,500.00

1.000 7,500.00

0.800 6,000.00

0.000 0.00

0178

LS  ENVIRONMENTAL COMMITMENTS -
CONTRACTOR COMPLIANCE

0179 

Contracted 472,282.00

Current 472,282.00

In place 282,547.61

This Estimate 748.50

GROUP 10 GENERAL ITEMS

Totals for contract Contracted 7,894,003.65

Current 7,863,058.65

In place 7,506,878.23

This Estimate 103,236.08



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   13 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4004.50      CAST IRON GRATE AND FRAME

Project 71131  000   

Prpsl Line Nbr 0101

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

126669    

Cast Iron Grate & Frame

12,344.00 23,317.08S.P. Initial Payment0011

126669    

Cast Iron Grate & Frame

-2,192.00 -4,140.56S.P. Adjustment0024

126669    

Cast Iron Grate & Frame

-1,648.00 -3,112.97S.P. Adjustment0025

126669    

Cast Iron Grate & Frame

-3,914.00 -7,393.31S.P. Adjustment0026

126669    

Cast Iron Grate & Frame

-1,442.00 -2,723.85S.P. Adjustment0027

126669    

Cast Iron Grate & Frame

-3,148.00 -5,946.39S.P. Adjustment0028

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0101: 0.00

$0.00Total for item code 4004.50: 0.00

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

24" Metal FES

7.00 726.32S.P. Initial Payment0002

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   13 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.24      24" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0050

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

24" Metal FES

-7.00 -726.32S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0050: 0.00

$0.00Total for item code 4360.24: 0.00

Item Cd Item Desc

4360.30      30" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0051

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

30" Metal FES

1.00 176.10S.P. Initial Payment0002

2585-424  

30" Metal FES

-1.00 -176.10S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0051: 0.00

$0.00Total for item code 4360.30: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   14 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.36      36" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0052

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

36" Metal FES

1.00 278.86S.P. Initial Payment0002

2585-424  

36" Metal FES

-1.00 -278.86S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0052: 0.00

$0.00Total for item code 4360.36: 0.00

Item Cd Item Desc

4360.42      42" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0053

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

42" Metal FES

2.00 1,329.46S.P. Initial Payment0002

2585-424  

42" Metal FES

-2.00 -1,329.46S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0053: 0.00

$0.00Total for item code 4360.42: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   14 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4360.60      60" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0054

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

60" Metal FES

3.00 3,711.96S.P. Initial Payment0002

2585-424  

60" Metal FES

-3.00 -3,711.96S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0054: 0.00

$0.00Total for item code 4360.60: 0.00

Item Cd Item Desc

4360.72      72" METAL FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0055

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

72" Metal FES

2.00 3,019.82S.P. Initial Payment0002

2585-424  

72" Metal FES

-1.00 -1,509.91S.P. Adjustment0004

2585-424  

72" Metal FES

-1.00 -1,509.91S.P. Adjustment0026

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0055: 0.00

$0.00Total for item code 4360.72: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   15 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

4390.30      30" ROUND EQUIVALENT METAL PIPE FLARED-END SECTION

Project 71131  000   

Prpsl Line Nbr 0057

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

30" Rd Eq Metal FES

2.00 385.40S.P. Initial Payment0002

2585-424  

30" Rd Eq Metal FES

-2.00 -385.40S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0057: 0.00

$0.00Total for item code 4390.30: 0.00

Item Cd Item Desc

P300.18      18" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0059

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

18" Culvert Pipe

80.50 701.96S.P. Initial Payment0002

2585-424  

18" Culvert Pipe

-80.50 -701.96S.P. Adjustment0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0059: 0.00

$0.00Total for item code P300.18: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   15 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.24      24" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0060

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

24" Culvert Pipe

315.50 3,650.34S.P. Initial Payment0002

2585-424  

24" Culvert Pipe

-315.50 -3,650.34S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0060: 0.00

$0.00Total for item code P300.24: 0.00

Item Cd Item Desc

P300.30      30" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0061

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

30" Culvert Pipe

38.00 649.04S.P. Initial Payment0002

2585-424  

30" Culvert Pipe

-38.00 -649.04S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0061: 0.00

$0.00Total for item code P300.30: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   16 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.36      36" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0062

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

36" Culvert Pipe

38.00 774.82S.P. Initial Payment0002

2585-424  

36" Culvert Pipe

-38.00 -774.82S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0062: 0.00

$0.00Total for item code P300.36: 0.00

Item Cd Item Desc

P300.42      42" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0063

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

42" Culvert Pipe

59.00 1,811.30S.P. Initial Payment0002

2585-424  

42" Culvert Pipe

-59.00 -1,811.30S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0063: 0.00

$0.00Total for item code P300.42: 0.00

Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   16 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P300.60      60" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0064

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

60" Culvert Pipe

46.00 2,489.52S.P. Initial Payment0002

2585-424  

60" Culvert Pipe

-46.00 -2,489.52S.P. Adjustment0003

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0064: 0.00

$0.00Total for item code P300.60: 0.00

Item Cd Item Desc

P300.72      72" CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0065

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

72" Culvert Pipe

37.00 2,399.08S.P. Initial Payment0002

2585-424  

72" Culvert Pipe

-37.00 -2,399.08S.P. Adjustment0004

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0065: 0.00

$0.00Total for item code P300.72: 0.00



Vendor ID: 2252   PAULSEN, INC.Contract ID:

Est Number:

7131           

0028 Pay Period End Date: 04.09.2016

Estimate Summary to Contractor Page:   17 of 17

Nebraska Department of Roads Date: 04.18.2016

Detailed breakdown of stockpiled
materials

Item Cd Item Desc

P375.30      30" ROUND EQUIVALENT CULVERT PIPE, TYPE 3,4 OR 5

Project 71131  000   

Prpsl Line Nbr 0067

Invoice Nbr

Proj Line Nbr  

Adj Qty Adj AmtAdjustment TypeEst Nbr

1Stkpl Nbr

2585-424  

30" Rd EQ Culvert Pipe

16.00 273.28S.P. Initial Payment0002

2585-424  

30" Rd EQ Culvert Pipe

-11.00 -187.88S.P. Adjustment0004

2585-424  

30" Rd EQ Culvert Pipe

-5.00 -85.40S.P. Closure0005

$0.00Total for stockpile nbr 1: 0.00

$0.00Total for proposal line nbr 0067: 0.00

$0.00Total for item code P375.30: 0.00

$0.00Total remaining for contract:


